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The work conducted between 1 January and 31 March 2004 under this contract was devoted to
the analysis of on-site data, map production, cover type GIS analyses, and report production and
revision. Expenses charged to the project during this past quarter ($10,789.35) were applied to
salaries and benefits, travel, communications, and overhead.

A breakdown of expenses follows, showing the total expenses in each category to date
(“Previously billed”), and expenses charged this quarter, between 1 January and 31 March 2004
(“Billable amount this period”).

BUDGET

Budget Balance Total Previously Billable
available Expended: billed amount this

as of period

03/31/04

Salaries 21,885.00 3,081.03 18,803.97 12,807.17 5,996.80
Benefits 13,992.00 7,056.74 6,935.26 4,626.50 2,308.76
Sub-total 35,877.00 10,137.77 25,739.23 17,433.67 8,305.56
Travel 3,827.00 (782.36) 4,609.36 3,981.75 627.61
Supplies 4,576.00 1,619.55 2,956.45 2,798.45 158.00
Contractual 300.00 300.00 - - ---
Training 1,326.00 1,326.00 - - -
Communications 60.00 (325.74) 385.74 385.74 -
Printing 400.00 400.00 - - -
Other 200.00 (10.00) 210.00 -—- 210.00
Subtotal 10,689.00 2,527.45 8,161.55 7,165.94 995.61
Total Direct 46,566.00 12,665.22 33,900.78 24,599.61 9,301.17
Indirect Costs 7,451.00 2,026.88 5,424.12 3,935.94 1,488.18
Total 54,017.00 14,692.10 39,324.90 28,535.55 10,789.35

Reportable




Accomplishments: This quarter was devoted to production and revision of the draft final report.
A one-year extension to the project was requested in order to use remaining unspent project
funds for additional monitoring of the day-roosts discovered in 2003.

Summary: Site Selection (Task 1), and Field Surveys (Task 2) are each 100% completed
(according to terms of the original contract) and used 35.5% of the total project budget. Data
Entry (Task 3) and Analysis (Task 4) are 100% completed. Preparation/Review of the draft final
report (Task 5) was initiated and 100% completed; Tasks 4-5 used in this quarter 20.0% of the
total budget. All tasks were completed as originally planned and within budget.



